



Play Naturally 2020 Filmmaking Programme Schedule

Date	Event	Location
9 - 18 August	Open call for applicants	-
23 August	Participants for Play Naturally 2020 announced	-
29 August	Introductory session	<i>in-person</i>
30 August	Workshop #1: Conservation	<i>in-person</i>
5 September	Workshop #2: Introduction to Tasek Merimbun	Tasek Merimbun
6 September	Workshop #3: Story Development	<i>in-person</i>
12 September	Workshop #4: Filmmaking 101	<i>in-person</i>
13th September	Workshop #4: Filmmaking 101 (cont)	<i>in-person</i>
14 - 20th September	Research Week <i>Participants are expected to do their own research into aspects of Tasek Merimbun and Dusun culture that are relevant to their film idea</i>	-
20th September	deadline: Submission of film outline + research	<i>online</i>
21 September - 4 October	Scriptwriting Week <i>Participants will connect with mentors and PN team separately for feedback and sharing</i>	-
27 September	deadline: Submission of first script draft	<i>online</i>
4 October	deadline: Submission of second script draft + pre-production & filming schedule	<i>online</i>
5 - 19 October	Pre-production <i>Participants will connect with mentors and PN team separately for guidance and feedback</i>	-
11 October	deadline: Submission of third script draft	<i>online</i>
16 October	deadline: Submission of final filming schedule	<i>online</i>
18 October	deadline: Submission of final script draft	<i>online</i>
19 October - 1 November	Filming <i>Participants will connect with mentors and PN team separately for guidance and feedback</i>	<i>in-person</i>
2- 15 November	Editing <i>Participants will connect with mentors and PN team separately for guidance and feedback</i>	<i>in-person</i>
8 November	deadline: Submission of film draft	<i>online</i>
15 November	deadline: Submission of FINAL VIDEO	<i>online</i>
22 November	Film screening + appreciation dinner	<i>in-person</i>